TOLL BRIDGE
PROGRAM OVERSIGHT COMMITTEE (POC)
JULY 25, 2005

Attendees:  Will Kempton, Chairperson
Steve Heminger
Diane Eidam
Randell Iwasaki

At the request of Chairperson Kempton, a POC meeting was held. Two issues were discussed by
the POC.

1. Extension of a 4-month advertisement period for the SAS by an additional two
months.

Action Taken: Based on a market survey of several potential bidders, the POC voted
unanimously to extend the advertising time by two months because it would facilitate
competition.

2, Modification of advertising date for the SAS bid package.

Action Taken: the POC unanimously voted to change the advertising date to August 1, 2005
to provide additional time to complete staff action.
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